Albuquerque Rail Trail - Funding & Phasing

Section/Phase	Project Cost	Funding Sources
Downtown Phase 1	$16M	$11.5M RAISE Grant (pending) $4.5M City (committed)
Sawmill Connection Phase 2	$5M	$3M Earmark (pending) $2M City (committed)
Rail Spur Trail Phase 3	$18.5M	$10M State (pending) $8.5M City (committed)
Central Crossing (to be planned)	$15M	Unfunded
Other Sections (to be planned)	TBD	Unfunded

